

Historic Bryce Cemetery and Woolsey Finnell Bridge

Section 106 Consultation Schedule

Completed tasks:

- January 25, 2025 – Consult with FHWA, AL SHPO, and the Consulting Parties on possible mitigation of adverse effects through the Memorandum of Agreement (MOA) *Draft #2*.
- January 14, 2025 – Submit Section 106 information to the Federal Highway Administration/Advisory Council on Historic Preservation through the Electronic Section 106 Documentation Submittal System (e106).
- December 4, 2024 – Determination of Effects letter sent to the State Historic Preservation Office (SHPO).
- November 14, 2024 – Determination of Effects letter sent to the State Historic Preservation Office (SHPO).
- Provide Response to Comments of Section 106 Consulting Parties.
- Review Section 106 Consulting Party comments.
- Review any additional requests to be a Consulting Party.
- April 30, 2024 – Section 106 Consulting Party Meeting; possible effects mitigation ideas through the Memorandum of Agreement (MOA).
- April 2, 2024 – Project Update Meeting letter sent to existing Section 106 Consulting Parties.
– Letter of Invitation sent to potential Section 106 Consulting Parties.
- March 25, 2024 – Determination of Effects letter sent to the AL State Historic Preservation Office (SHPO).
- November-December 2022 – Comment Period: Received comments from the initial Section 106 Consulting Party Meeting and the Public Involvement Meeting.
- November 17, 2022 – A Section 106 Consulting Party Meeting was held.
- March 2021 – Received written requests to be a Section 106 Consulting Party
- February 26, 2021 – Sent initial Letter of Invitation to be a Section 106 Consulting Party.
- July 17, 2020 – Initial Determination of Effects letter signed by SHPO.
- **Next Steps/Objectives:**
- File an executed Memorandum of Agreement (MOA) between the FHWA, AL SHPO and the ALDOT.